



Conference of the Parties

Twenty-sixth session

Glasgow, 31 October to 12 November 2021

Item 8(d) of the provisional agenda

Matters relating to finance

**Report of the Global Environment Facility to the Conference
of the Parties and guidance to the Global Environment Facility
(for 2020 and 2021)**

Report of the Global Environment Facility to the Conference of the Parties

Note by the secretariat

Addendum

Status of resources approved by the Global Environment Facility secretariat for the preparation of national communications from Parties not included in Annex I to the Convention as at 6 August 2021

1. On 4 October 2021, the Global Environment Facility (GEF) submitted two tables as an addendum to the report of the GEF to the Conference of the Parties,¹ presenting:
 - (a) The status of resources approved by the GEF secretariat for the preparation of national communications from Parties not included in Annex I to the Convention as at 6 August 2021 (see annex I);
 - (b) The status of resources approved by the GEF secretariat for the preparation of biennial update reports from Parties not included in Annex I to the Convention as at 6 August 2021 (see annex II).
2. The tables are reproduced here as received from the GEF secretariat.

¹ FCCC/CP/2021/9.



Annex I

Status of resources approved by the Global Environment Facility secretariat for the preparation of national communications from Parties not included in Annex I to the Convention as at 6 August 2021

*Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP).
(INC – Initial National Communication, SNC – Second National Communication, TNC – Third National Communication, FNC – Fourth National Communication, 5NC – Fifth National Communication, 6NC – Sixth National Communication, 7NC – Seventh National Communication, 8NC – Eighth National Communication, IA-Implementing Agency, EA-Enabling Activity)*

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
1. Afghanistan	UNEP	25-May-2019 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	☒ Awaiting formal communication from the government on change of project IA from UNEP to FAO. ☒ Approximate date of submission based on approved GEF proposal. Submission dates will be updated once national execution and implementing agency arrangement has been finalized. ☒ Note: TNC included in the umbrella program CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
2. Albania	UNDP	13-Oct-2016 (TNC)	07-Jun-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	27-Nov-2018	September 2022	December 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ V & A assessment: 50-75% Completed. ☒ Mitigation Analysis: 50-75% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 02-Feb-2018.
3. Algeria	UNDP	25-Nov-2010 (SNC)	17-Dec-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	31-Aug-2019	October 2022	March 2023	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ V & A assessment: 25-50% Completed. ☒ Mitigation Analysis: <25% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018.
4. Angola	UNEP	06-Feb-2012 (INC)	14-May-2013 (SNC)	500,000	05-Jun-2013	June 2021	December 2021	☒ All components completed. ☒ Submission date delayed due to government approval processes before submission of SNC to UNFCCC, frequent institutional changes and Covid-19 related reasons.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
5. Antigua and Barbuda	UNEP	23-Sep-2016 (TNC)	15-Nov-2017 (FNC)	500,000	20-Feb-2018	December 2022	March 2023	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: 25-50% Completed. ☒ Mitigation Analysis: 50-70% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Submission date delayed due to lengthy national procurement processes, changes in project management team and Covid-19 related reasons. ☒ FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
6. Argentina	--	09-Dec-2015 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.
7. Armenia	--	17-May-2020 (FNC)	--	--	--	--	--	☒ Process for requesting funding for 5NC preparation has not been initiated.
8. Azerbaijan	--	23-June-2021 (FNC)	--	--	--	--	--	☒ Process for requesting funding for 5NC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
9. Bahamas	UNEP	20-Nov-2015 (SNC)	31-Jul-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR	16-Aug-2018	September 2022	December 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V & A Analysis: 25-50% Completed. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
10. Bahrain	--	28-Oct 2020 (Original submission date: 18-Oct-2020) (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated
11. Bangladesh	--	22-Dec-2018 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.
12. Barbados	--	18-Oct-2018 (SNC)	--	--	--	--	--	☒ Process for requesting funding for TNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
13. Belize	UNDP	27-Apr-2016 (TNC)	24-May-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	31-Jul-2017	August 2021	September 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% completed. ☒ V & A assessment: Completed. ☒ Mitigation Analysis: Completed. ☒ Other Information: Completed. ☒ Constraints & Gaps: Completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 28-Nov-2016.
14. Benin	UNEP	28-Oct-2019 (TNC)	To be determined (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	☒ Project cooperation agreement under signature. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
15. Bhutan	--	03-Feb-2021 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.
16. Bolivia	--	21-Oct-2020 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.
17. Bosnia and Herzegovina	UNDP	13-Jun-2017 (TNC)	08-Jan-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	28-May-2018	June 2021	November 2021	☒ All FNC components completed. ☒ Expected submission date delayed due to Covid-19 related reasons, and setbacks in definition of baseline years, mitigation goals and GHG emission reduction targets. ☒ Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Aug-2017.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
18. Botswana	UNDP	06-Nov-2019 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. ☒ EA request under development and review prior to submission to the GEF Secretariat.
19. Brazil	UNDP	31-Dec-2020 (FNC)	18-Jun-2021 (5NC)	5,775,000 for 5NC work as part of the full project proposal (7,500,000) for the 5NC, BUR 5, BTR 1 and BTR 2	Not yet disbursed	Not yet determined	December 2024	☒ Full Size Project EA for 5NC combined with BUR 5, BTR 1 and BTR 2 (US\$ 7,500,000) approved by GEF Council on 18-June-2021. ☒ Request for GEF CEO Endorsement and the project document are under development. ☒ Approximate date of submission based on the approved GEF proposal.
20. Burkina Faso	UNEP	01-Apr-2015 (SNC)	05-Nov-2013 (TNC)	500,000	15-Jul-2014	December 2021	June 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: >75% Completed. ☒ Mitigation Analysis: 50-75% Completed. ☒ Other Information: 50-75% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Expected submission date delayed due to limited technical capacity of national experts, lack of data accessibility, internal administrative delays and Covid-19 related reasons

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
21. Burundi	UNEP	31-Oct-2019 (TNC)	01-Apr-2021 (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	☒ Project cooperation agreement signed, awaiting banking details from the EA. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
22. Cabo Verde	UNDP	05-Oct-2018 (TNC)	25-Nov-2019 (FNC)	500,000	20-Nov-2020	December 2023	March 2024	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: <25% Completed. ☒ V & A assessment: Not yet initiated. ☒ Mitigation Analysis: 25-50% completed. ☒ Other Information: 25-50% completed. ☒ Constraints & Gaps: <25% Completed. ☒ Project activities delayed due to Covid-19 related reasons. ☒ Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 16-May-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
23. Cambodia	UNEP	13-Jan-2016 (SNC)	16-Sep-2013 (TNC)	500,000	27-Oct-2015	December 2021	July 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: Completed. ☒ Constraints & Gaps: Completed. ☒ Expected submission date delayed due to technical constraints, limited number of national expertise and Covid-19 related reasons.
24. Cameroon	UNEP	11-Mar-2016 (SNC)	27-Sep-2017 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Jan-2018	December 2022	June 2023	☒ National Circumstances: Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V & A Analysis: Completed. ☒ Mitigation Analysis: <25% completed. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Expected submission date delayed due to data availability, limited national capacity of experts and Covid-19 related reasons. ☒ TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
25. Central African Republic	UNEP	05-Feb-2015 (SNC)	06-Jul-2016 (TNC)	500,000	28-Jul-2016	December 2021	June 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ V & A Analysis: Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons.
26. Chad	UNEP	04-Jun-2013 (SNC)	02-Oct-2012 (TNC)	500,000	11-Oct-2012	October 2021	June 2022	☒ All TNC components completed. ☒ Expected submission date delayed due to changes in project management and administrative teams, national political situation, and Covid-19 related reasons.
27. Chile	--	31-May-2021 (FNC)	--	--	--	--	--	☒ Process for requesting funding for SNC has not been initiated.
28. China	UNDP	25-Jun-2019 (TNC)	Agency project document under development for CEO ER (FNC)	1,588,740 for FNC work as part of the full project proposal (4,566,210) for the FNC, BUR 3 and BUR 4	Not yet disbursed	Not yet determined	Not yet determined	☒ Full Size Project EA for FNC combined with BUR 3 and BUR 4 (US\$ 4,566,210) approved by GEF Council on 11-Dec-2020. ☒ Request for GEF CEO Endorsement and the project document are under development. ☒ Approximate date of submission based on the approved GEF proposal.
29. Colombia	--	12-Sep-2017 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
30. Comoros	UNEP	24-Jun-2013 (SNC)	27-Jul-2014 (TNC)	500,000	05-May-2017	June 2022	September 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: 50-75% Completed. ☒ Mitigation Analysis: 50-75% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed.
31. Congo (Republic of)	UNEP	27-Nov-2009 (SNC)	01-Sep-2014 (TNC)	500,000	15-Dec-2014	December 2021	June 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to administrative challenges and Covid-19 related reasons
32. Cook Islands	UNDP	7-Aug-2020 (Original submission date: 27-Jul-2020) (TNC)	--	--	--	--	--	☒ EA request for FNC combined with BUR 1 submitted to GEF Secretariat on 26-Oct-2020. EA request under IA review prior to re-submission to the GEF Secretariat.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
33. Costa Rica	UNDP	11-Dec-2014 (TNC)	03-Aug-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	31-Jan-2018	September 2021	December 2021	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A assessment: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF secretariat on 07-Mar-2017.
34. Côte d'Ivoire	UNEP	31-Dec-2017 (TNC)	18-Nov-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	03-Feb-2020	October 2023	December 2023	☒ Project under inception phase. ☒ Project implementation progress delayed due to post-election crisis, change in leadership and the new financial management system for projects and Covid-19 related reasons. ☒ FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
35. Cuba	--	23-Nov-2020 (TNC)	-	-	-	-	-	☒ Process for requesting funding for 4NC has not been initiated.
36. Democratic People's Republic of Korea	UNEP	15-Oct-2013 (SNC)	Project implementation plan preparation suspended (TNC)	500,000	--	--	--	☒ TNC project implementation plan preparation suspended.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
37. Democratic Republic of Congo	UNEP	21-Apr-2015 (TNC)	02-Oct-2018 (FNC)	500,000	06-Nov-2018	December 2022	April 2023	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V&A Assessment: Not yet initiated. ☒ Mitigation Analysis: Not yet initiated. ☒ Other information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Expected submission date delayed due to time taken to train the national experts on the use of 2006 IPCC guidelines and Covid-19 related reasons. ☒ FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
38. Djibouti	UNEP	19-Feb-2014 (SNC)	26-Mar-2014 (TNC)	500,000	19-Apr-2014	June 2021	December 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ V & A Analysis: Completed. ☒ Mitigation Analysis: Completed. ☒ Other Information: > 75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Project implementation progress delayed due to Covid-19 related reasons.
39. Dominica	--	20-May-2020 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.
40. Dominican Republic	--	14-Nov-2017 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
41. Ecuador	UNDP	05-Sep-2017 (TNC)	23-Aug-2019 (FNC)	500,000	09-Dec-2019	January 2022	March 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V & A assessment: 50-75% Completed. ☒ Mitigation Analysis: 50-75% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons and ongoing review of Reference Level of Forest Emissions per UNFCCC recommendations received in June 2020. ☒ Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF secretariat on 17-Jan-2019.
42. Egypt	UNDP	08-Nov-2016 (TNC)	15-Oct-2018 (FNC)	500,000	20-Mar-2019	March 2022	December 2023	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: >75% completed. ☒ V & A assessment: 25-50% Completed. ☒ Mitigation Analysis: 50-75% completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
43. El Salvador	UNDP	29-Sept-2018 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. ☒ EA request under IA review prior to submission to the GEF Secretariat.
44. Equatorial Guinea	--	13-Nov-2019 (INC)	--	--	--	--	--	☒ Process for requesting funding for SNC preparation has not been initiated.
45. Eritrea	UNEP	10-Aug-2012 (SNC)	02-Jul-2013 (TNC)	500,000	13-Sep-2013	March 2021	December 2021	☒ All components completed and under review ☒ Expected submission date delayed due to project management and administrative challenges, and Covid-19 related reasons.
46. Eswatini	UNEP	06-Oct-2016 (TNC)	12-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	June 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ V & A Analysis: Not yet initiated. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: Not yet initiated. ☒ Submission date delayed due to changes in executing agency's leadership structure and Covid-19 related reasons. ☒ FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
47. Ethiopia	--	11-May-2016 (SNC)	--	--	--	--	--	☒ Process for requesting funding for TNC preparation has not been initiated.
48. Fiji	--	28-Apr-2020 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
49. Gabon	UNDP	08-Dec-2011 (SNC)	10-Mar-2014 (TNC)	480,000	07-Oct-2014	July 2021	October 2021	☒ All TNC components completed. ☒ Expected submission date delayed due to Covid-19 related reasons.
50. Gambia	--	27-Jul-2020 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.
51. Georgia	--	03-Apr-2021 (FNC)	--	--	--	--	--	☒ Process for requesting funding for SNC has not been initiated.
52. Ghana	--	03-Aug-2020 (FNC)	--	--	--	--	--	☒ Process for requesting funding for SNC preparation has been initiated.
53. Grenada	UNEP	05-Nov-2019 (SNC)	To be determined (TNC)	500,000	Not yet disbursed	Not yet determined	Not yet determined	☒ The initial project cooperation agreement (PCA) was signed in April 2020 by IA and was not countersigned by the EA due to institutional changes. ☒ A new process to sign a PCA has been triggered at the request of the EA.
54. Guatemala	UNDP	11-Jan-2016 (SNC)	02-Nov-2017 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	26-Jun-2018	June 2021	December 2021	☒ All TNC components completed. ☒ Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 27-Jul-2017.
55. Guinea	UNEP	09-Oct-2018 (SNC)	19-Feb-2019 (TNC)	500,000	03-Apr-2019	July 2023	December 2023	☒ National Circumstances: Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V & A Analysis: Not yet initiated. ☒ Mitigation Analysis: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
56. Guinea Bissau	UNEP	09-Mar-2018 (TNC)	29-Apr-2021 (FNC)	500,000	15-Jul-2021	Not yet determined	December 2024	☒ Project implementation plan under preparation by EA. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
57. Guyana	UNEP	24-Sep-2012 (SNC)	02-Aug-2012 (TNC)	500,000	28-Sep-2012	June 2021	December 2021	☒ All components completed. ☒ Submission date delayed due to changes in administration and project management team.
58. Haiti	UNEP	07-Oct-2013 (SNC)	18-Jun-2014 (TNC)	500,000	08-Jul-2014	October 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V&A Assessment: 25-50% Completed. ☒ Mitigation Analysis: <25% Completed. ☒ Other information: <25% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Expected submission date delayed due to changes in project management team, limited technical capacity, and COVID-19 related reasons. ☒ Project stalled due to political conditions. Information based on previous survey.
59. Honduras	--	02-Sep-2020 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
60. India	UNDP	04-May-2012 (SNC)	11-Jun-2013 (TNC) 03-Jun-2020 (FNC)	6,060,074 as part of the FSP EA proposal (9,010,604) for the TNC and BUR 1, BUR 2	09-Dec-2013	October 2021	December 2021	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 50-75% completed. ☒ V & A assessment: >75% Completed. ☒ Mitigation Analysis: 50-75% completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: TNC combined with BUR 1 and BUR 2 projects (US\$ 9,010,604) approved by the GEF Secretariat on 02-May-2013. ☒ FSP EA for FNC combined with BUR 4 (US\$ 4,566,000) approved by GEF Council on 03-Jun-2020. ☒ Request for GEF CEO Endorsement for the FNC and project document under development.
61. Indonesia	UNDP	14-Feb-2018 (original submission date: 31 Jan 2018) (TNC)	19-Dec-2019 (FNC)	1,834,000 as part of FSP EA proposal (2,852,000) for the FNC and BUR 4	Not yet disbursed	Not yet determined	December 2023	☒ FSP EA for FNC combined with BUR 4 (US\$ 2,852,000) approved by GEF Council on 19-Dec-2019. ☒ Request for GEF CEO Endorsement and project document under development. ☒ Approximate date of submission based on the approved GEF proposal.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
62. Iran	--	11-Aug-2018 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.
63. Iraq	UNEP	12-Aug-2017 (original submission date: 05-Dec-2015) (INC)	19-Dec-2017 (SNC)	500,000 as part of the EA proposal (852,000) for the SNC and BUR 1	26-Jul-2017	November 2022	December 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: <25% Completed. ☒ V & A Analysis: <25% Completed. ☒ Mitigation Analysis: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Submission date delayed due to high staff turnover, changes in national financial policies on transfer of project funds and Covid-19 related reasons. ☒ SNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
64. Jamaica	UNDP	14-Jan-2019 (TNC)	17-Aug-2020 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	5-Jul-2021	March 2024	December 2024	☒ Project under inception phase. ☒ Expected submission date delayed due to both Covid-19 related reasons and general elections and the change of Ministries. ☒ Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 20-Jan-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
65. Jordan	UNDP	02-Dec-2014 (TNC)	21-Jan-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	30-May-2019	March 2022	May 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: Completed. ☒ V & A assessment: <25% completed. ☒ Mitigation Analysis: <25% completed. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Expected submission date delayed both due to Covid-19 related reasons and delays in tendering process and the proper submission of tender proposals. ☒ Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 05-Nov-2018.
66. Kazakhstan	UNDP	31-Dec-2017 (7NC)	26-Jul-2019 (8NC)	500,000 as part of the EA proposal (852,000) for the 8NC and BUR 4/5	01-Oct-2019	June 2022	December 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V & A assessment: 25-50% Completed. ☒ Mitigation Analysis: 50-75% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Note: 8NC combined with BR4/BR5 project (US\$ 852,000) approved by the GEF Secretariat on 11-Apr-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
67. Kenya	UNEP	11-Dec-2015 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet determined	December 2024	☒ Project start is pending financial closure of the Second National Communication. ☒ Approximate date of submission based on approved GEF proposal. ☒ Note: TNC included in the umbrella program that was CEO endorsed on 03-May-2019.
68. Kiribati	UNEP	27-Jun-2013 (SNC)	09-May-2014 (TNC)	500,000	08-Jul-2014	March 2022	September 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to changes in project management team, limited technical capacity, data inaccessibility and Covid-19 related reasons.
69. Kuwait	UNEP	24-Jul-2019 (SNC)	To be determined (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet determined	December 2024	☒ Project execution arrangement agreed on, two Project agreements under preparation and review. ☒ Approximate date of submission based on approved GEF proposal. ☒ TNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
70. Kyrgyzstan	UNEP	24-Jan-2017 (TNC)	21-Dec-2017 (FNC)	500,000	18-Apr-2018	December 2021	March 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: 50-75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
71. Lao People's Democratic Republic	UNEP	24-Jun-2013 (SNC)	29-Oct-2013 (TNC)	500,000	19-Nov-2013	November 2021	June 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ V & A Analysis: Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to the need to recalculate GHG emissions due to inconsistencies in datasets, limited national experts and Covid-19 related reasons

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
72. Lebanon	UNDP	17-Nov-2016 (TNC)	30-Jul-2018 (FNC)	500,000 as part of EA proposal (852,000) for the FNC and BUR 3	09-Jul-2019	August 2022	December 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V & A assessment: 25-50% Completed. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons, economic and social crises in the country. ☒ Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 10-May-2018.
73. Lesotho	UNEP	20-Nov-2013 (SNC)	23-Jan-2014 (TNC)	500,000	25-Feb-2014	June 2021	October 2021	☒ All TNC components completed. ☒ Expected submission date delayed due to limited relevant expertise especially for vulnerability and adaptation assessments and Covid-19 related reasons
74. Liberia	UNEP	02-Apr-2021 (SNC)	--	--	--	--	--	☒ TNC included in the umbrella program approved by the GEF Council on 18-Jun-2021 ☒ The CEO endorsement request under preparation by IA.
75. Libya	UNEP	INC under preparation	31-Jan-2002 (INC)	275,000	20-Feb-2002	--	--	☒ Project Implementation stalled due to political instability and institutional changes. ☒ Process of project cancellation initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
76. Madagascar	UNEP	05-Nov-2017 (TNC)	09-Sep-2019 (FNC)	500,000	09-Jan-2020	Not yet determined	December 2025	☒ FNC project implementation plan under preparation by executing agency. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
77. Malawi	UNEP	10-Feb-2021 (TNC)	--	--	--	--	--	☒ FNC included in the umbrella program approved by the GEF Council on 18-Jun-2021 ☒ The CEO endorsement request under preparation by IA.
78. Malaysia	UNDP	27-Sept-2018 (TNC)	27-May-2021 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	September 2022	October 2022	☒ Project document under signature ☒ Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 16-Aug-2019.
79. Maldives	UNEP	13-Oct-2016 (SNC)	31-Jan-2018 (TNC)	500,000	19-Mar-2018	September 2023	November 2023	☒ National Circumstances: 50-75% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ V & A Analysis: 25-50% Completed. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Submission date delayed due to changes in project management team and Covid-19 related reasons. ☒ TNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
80. Mali	UNDP	02-Aug-2018 (TNC)	Agency project document under review for IA clearance (FNC)	500,000	Not yet disbursed	June 2024	September 2024	☒ Agency project document is under review for IA clearance. ☒ Note: FNC project (US\$ 500,000) approved by the GEF Secretariat on 08-Jul-2020.
81. Marshall Islands	UNDP	11-Dec-2015 (SNC)	03-Dec-2020 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	16-Jun-2021	June 2023	August 2023	☒ Project under inception phase. ☒ Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 18-Jul-2019.
82. Mauritania	UNEP	16-Sep-2019 (FNC)	To be determined (5NC)	500,000	Not yet disbursed	Not yet determined	December 2024	☒ Project cooperation agreement under signature process by IA and EA. ☒ Approximate date of submission based on approved GEF proposal. ☒ 5NC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
83. Mauritius	UNEP	20-Jan 2017 (TNC)	17-Jul-2020 (FNC)	500,000	14-Aug-2020	Not yet determined	December 2025	☒ TNC project implementation plan under preparation. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
84. Mexico	--	15-Apr-2019 (6NC)	--	--	--	--	--	☒ Process for requesting funding for 7NC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
85. Micronesia (Federated States of)	UNDP	12-Nov-2015 (SNC)	31-Jan-2019 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	27-Sep-2019	November 2022	December 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: <25% Completed. ☒ V & A assessment: <25% Completed. ☒ Mitigation Analysis: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 15-Sep-2016.
86. Mongolia	UNEP	23-Apr-2018 (TNC)	02-Aug-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	23-Oct-2019	August 2022	December 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ V & A Analysis: 25-50% Completed. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other Information: 50-75% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Project progress delayed due to limited number of experts, challenges of institutional arrangement and Covid-19 related reasons. ☒ FNC included in the umbrella program that was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
87. Montenegro	UNDP	12-Oct-2020 (TNC)	--	--	--	--	--	☒ EA request for FNC combined with BTR 1 project submitted to GEF Secretariat on 19-Jul-2021.
88. Morocco	UNDP	07-May-2016 (TNC)	31-Oct-2016 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	02-Feb-2017	April 2021	October 2021	☒ All FNC components completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 02-Jun-2016.
89. Mozambique	UNEP	02-Jun-2006 (INC)	11-Oct-2006 (SNC) 15-Mar-2012 (TNC)	420,000	25-Oct-2006	July 2021	December 2021	☒ All components completed and under review and translation. ☒ Project implementation delayed due to institutional changes, slow national procurement processes and Covid-19 related reasons.
90. Myanmar	UNEP	26-Dec-2012 (INC)	09-May-2014 (SNC)	500,000	15-Aug-2014	December 2021	March 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Project stalled due to the political conditions.
91. Namibia	UNDP	19-Mar-2020 (FNC)	--	--	--	--	--	☒ Process for requesting funding for SNC combined with BUR 5 preparation has been initiated. ☒ EA request under development and review process prior submission to the GEF Secretariat.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
92. Nauru	UNEP	01-Apr-2015 (SNC)	05-Aug-2014 (TNC)	500,000	08-Sep-2014	New date yet to be determined	New date yet to be determined	☒ National Circumstances: 50-75 Completed. ☒ GHG Inventories: >75% Completed. ☒ V&A Assessment: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other information: Not yet initiated. ☒ Constraints & Gaps: <25% Completed ☒ Information based on previous survey. ☒ Project has stalled and the IA is assessing options on the way forward.
93. Nepal	--	27-Jul-2021 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC preparation has not been initiated.
94. Nicaragua	FAO	30-Aug-2018 (TNC)	11-Feb-2020 (FNC)	500,000	07-Oct-2020	October 2021	October 2021	☒ National Circumstances: 50-75% Completed. ☒ GHG Inventories: Completed. ☒ V&A Assessment: 25-50% Completed. ☒ Mitigation Analysis: 50-75% Completed. ☒ Other information: <25% Completed. ☒ Constraints & Gaps: <25% Completed.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
95. Niger	UNDP	04-Jan-2017 (TNC)	15-Nov-2018 (FNC)	500,000	22-Feb-2019	June 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A assessment: 50-75% Completed. ☒ Mitigation Analysis: Not yet initiated. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to political instability, institutional restructuring, and staff/experts' turnover.
96. Nigeria	UNDP	18-Apr-2020 (TNC)	18-Jun-2021 (FNC)	2,404,733 for a combined FNC and BTR FSP EA	Not yet disbursed	Not yet determined	December 2024	☒ FSP EA for FNC combined with BTR 1 (US\$ 2,404,733) approved by GEF Council on 18-Jun-2021. ☒ Request for GEF CEO Endorsement and project document under development. ☒ Approximate date of submission based on the approved GEF proposal
97. Niue	UNEP	17-Sep-2016 (SNC)	19-Jun-2018 (TNC)	500,000	02-Nov-2018	Not yet determined	Not yet determined	☒ TNC project implementation plan under preparation. ☒ Delays in project commencement due to changes in national project structures. ☒ TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
98. North Macedonia	UNDP	03-Mar-2014 (TNC)	02-Aug-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	26-Oct-2018	December 2021	March 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A assessment: 25-50% Completed. ☒ Mitigation Analysis: 50-75% Completed. ☒ Other Information: 50-75% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 11-May-2018.
99. Oman	UNEP	23-Sep-2019 (SNC)	--	--	--	--	--	☒ Process for requesting funding for TNC preparation has not been initiated.
100. Pakistan	UNEP	09-Aug-2019 (SNC)	Not yet determined (TNC)	500,000	Not yet disbursed	Not yet determined	December 2024	☒ New project execution modality has been agreed upon between IA and EA. ☒ Project cooperation agreement awaiting clearance by executing agency. ☒ Approximate date of submission based on approved GEF proposal. ☒ TNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
101. Palau	UNEP	26-Aug-2019 (SNC)	06-Nov-2019 (TNC)	500,000	09-Mar-2020	December 2023	March 2024	☒ TNC project under inception phase.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
102. Panama	UNDP	19-Oct-2018 (TNC)	03-Sept-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	22-Nov-2019	June 2022	September 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V & A assessment: 25-50% Completed. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 19-Mar-2019.
103. Papua New Guinea	UNEP	15-Dec-2015 (SNC)	02-Mar-2015 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	24-Mar-2015	New date yet to be determined	New date yet to be determined	☒ National Circumstances: 50-75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: 25-50% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: 50-75% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Project stalled due to changes in national financial policies on donor funding. This has affected executing agency's management of project funds. ☒ IA considering project cancellation.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
104. Paraguay	UNDP	15-Sep-2017 (TNC)	05-Dec-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	02-Mar-2020	November 2022	December 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ V & A assessment: <25% Completed. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-May-2019.
105. Peru	UNDP	23-Apr-2016 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC combined with BUR 3 has been initiated. ☒ EA request under development and review process prior to submission to the GEF Secretariat.
106. Philippines	--	29-Dec-2014 (SNC)	--	--	--	--	--	☒ Process for requesting funding for TNC combined with BUR 1 preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
107. Qatar	UNEP	20-Jun-2011 (INC)	18-Nov-2019 (SNC)	500,000 as part of the EA proposal (852,000) for the SNC and BUR 1	17-Dec-2019	Not yet determined	December 2024	☒ SNC project implementation plan reviewed by IA and under finalization by executing agency. ☒ Project commencement delayed due to limited capacity, high staff turnover and stakeholder focal point changes and Covid-19 related reasons ☒ Approximate date of submission based on approved GEF proposal. ☒ SNC included in the umbrella program that was CEO endorsed on 03-May-2019.
108. Republic of Moldova	UNEP	09-Feb 2018 (FNC)	27-Jun-2019 (5NC)	500,000	13-Sep-2019	September 2022	November 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ V & A Analysis: 50-75% Completed. ☒ Mitigation Analysis: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ SNC included in the umbrella program that was CEO endorsed on 03-May-2019.
109. Rwanda	UNEP	19-Nov-2018 (TNC)	07-Jun-2021 (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	☒ Project cooperation agreement signed by IA and awaiting countersigning by EA ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
110. Saint Kitts and Nevis	UNEP	11-Mar-2016 (SNC)	20-Sep-2017 (TNC)	500,000	20-Dec-2017	August 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: >75% Completed. ☒ Mitigation Analysis: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Expected submission date delayed due to access to relevant data and technical capacities and Covid-19 related reasons. ☒ TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
111. Saint Lucia	UNEP	13-Sep-2017 (TNC)	09-Sep-2019 (FNC)	500,000	03-Jan-2020	Not yet determined	December 2025	☒ FNC project implementation plan under preparation by executing agency. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 03-May-2019.
112. Saint Vincent and The Grenadines	UNEP	29-Apr-2016 (SNC)	14-Oct-2019 (TNC)	500,000	04-Mar-2020	Not yet determined	Not yet determined	☒ TNC project implementation plan under preparation by executing agency. ☒ Project commencement delayed due to institutional restructuring, volcanic eruption, and Covid-19 related reasons. ☒ TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
113. Samoa	UNDP	14-Jun-2010 (SNC)	16-Apr-2020 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	04-Nov-2020	July 2023	September 2023	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: <25% Completed. ☒ V & A Assessment: Not yet initiated. ☒ Mitigation Analysis: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 5-Sep-2019.
114. Sao Tome and Principe	UNEP	04-Oct-2019 (TNC)	01-Apr-2021 (FNC)	500,000	25-Jun-2021	Not yet determined	December 2024	☒ FNC project implementation plan under preparation by executing agency. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
115. Saudi Arabia	UNEP	22-Dec-2016 (TNC)	09-Nov-2017 (FNC)	500,000	24-Nov-2017	October 2021	December 2021	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V&A Assessment: Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons ☒ FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
116. Senegal	UNEP	08-Jan-2016 (TNC)	07-Jun-2021 (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	☒ IA processing 1st cash advance to support EA's project implementation plan, preparation, and project inception activities. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
117. Serbia	UNDP	23-Oct-2017 (SNC)	08-Jan-2018 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 2	13-Mar-2018	June 2021	December 2021	☒ All TNC components completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: TNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 07-Nov-2017.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
118. Seychelles	UNEP	14-Apr-2013 (SNC)	05-Aug-2014 (TNC)	500,000	16-Apr-2014	March 2022	September 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V&A Assessment: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other information: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Expected submission date delayed due to long procurement procedures and Covid-19 related reasons
119. Sierra Leone	UNEP	04-Mar-2018 (TNC)	07-Jun-2021 (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	☒ IA processing 1st cash advance to support EA's project implementation plan, preparation, and project inception activities. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
120. Solomon Islands	UNEP	14-Sep-2017 (SNC)	19-Jun-2018 (TNC)	420,000	17-Dec-2018	October 2023	December 2023	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ V&A Assessment: 25-50% Completed. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other information: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Commencement of project activities delayed due to Covid-19 related reasons. ☒ TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
121. Somalia	UNEP	19-Jan-2019 (INC)	To be determined (SNC)	500,000	Not yet disbursed	Not yet determined	December 2024	☒ Ongoing discussions with executing agency on project execution modality. ☒ Approximate date of submission based on approved GEF proposal. These dates will be updated once national execution and implementing agency arrangement has been finalized. ☒ SNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
122. South Africa	UNEP	31-Aug-2018 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2023	☒ Ongoing discussions with executing agency on project execution modality. ☒ Approximate date of submission based on approved GEF proposal. These dates will be updated once national execution and implementing agency arrangement has been finalized. ☒ FNC combined with BUR 4 project (US\$ 852,000).
123. South Sudan	--	19-Aug-2019 (INC)	--	--	--	--	--	☒ Process for requesting funding for SNC preparation has not been initiated.
124. Sri Lanka	UNDP	16-Mar-2012 (SNC)	09-Mar-2016 (TNC)	500,000	14-Nov-2016	June 2021	October 2021	☒ All TNC components completed. ☒ Expected submission date delayed due to Covid-19 related reasons.
125. Sudan	UNDP	14-Nov-2013 (SNC)	21-Apr-2016 (TNC)	500,000 as part of the EA proposal (852,000) for the TNC and BUR 1	23-Nov-2016	September 2021	December 2021	☒ All TNC components completed. ☒ Note: TNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 19-May-2015.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
126. Suriname	UNEP	15-Mar-2016 (SNC)	22-Dec-2016 (TNC)	500,000	13-Dec-2018	June 2022	December 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ V&A Assessment: <25% Completed. ☒ Mitigation Analysis: Not yet initiated. ☒ Other information: <25% Completed. ☒ Constraints & Gaps: Not yet initiated. ☒ Project implementation progress delayed due to changes in government policies on management of local experts' contracts and Covid-19 related reasons. ☒ TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
127. Syrian Arab Republic	--	29-Dec-2010 (INC)	--	--	--	--	--	☒ Process for requesting funding for SNC preparation suspended due to current unrest.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
128. Tajikistan	UNDP	29-Dec-2014 (TNC)	06-Dec-2016 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	13-Dec-2016	June 2021	October 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A assessment: Completed. ☒ Mitigation Analysis: Completed. ☒ Other Information: Completed. ☒ Constraints & Gaps: Completed. ☒ Expected submission date delayed due to Covid-19 related reasons and recalculation of GHGI with baseline year set to 1990. ☒ Note: FNC combined with BUR 1 project (US\$ 852,000) approved by the GEF Secretariat on 03-Feb-2016.
129. Tanzania, United Republic of	UNEP	09-Nov-2015 (SNC)	20-Nov-2017 (TNC)	500,000	24-Jul-2019	Not yet determined	Not yet determined	☒ Project implementation plan for TNC completed and pending approval. ☒ Delays in project commencement due to changes in administrative process and institutional arrangements. ☒ TNC project included in the umbrella program that was CEO endorsed on 28-Apr-2010.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
130. Thailand	UNDP	29-Aug-2018 (TNC)	11-Jul-2019 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	08-May-2020	May 2022	December 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: 50-75% completed. ☒ V & A assessment: <25% Completed. ☒ Mitigation Analysis: 50-75% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 28-Feb-2019.
131. Timor-Leste	--	17-Nov-2020 (SNC)	--	--	--	--	--	☒ Process for requesting funding for TNC has not been initiated.
132. Togo	UNDP	07-Nov-2015 (TNC)	16-May-2018 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	19-Nov-2018	November 2021	December 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ V & A assessment: Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: Completed. ☒ Note: FNC combined with BUR 2 project (US\$ 852,000) approved by the GEF Secretariat on 06-Feb-2018.
133. Tonga	UNDP	12-Feb-2020 (TNC)	--	--	--	--	--	☒ EA request for FNC combined with BUR 1 submitted to GEF Secretariat on 20-Jul-2020. ☒ EA request under IA review prior to re-submission to the GEF Secretariat since August 2020.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
134. Trinidad and Tobago	UNDP	07-Nov-2013 (SNC)	09-Dec-2016 (TNC)	500,000 as part of the EA proposal (952,000) for the TNC, INDC and BUR 1	30-Sep-2017	June 2021	October 2021	☒ All TNC components completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: TNC combined with BUR 1 and INDC project (US\$ 952,000) approved by the GEF Secretariat on 26-Nov-2014.
135. Tunisia	UNDP	17-Jun-2019 (TNC)	05-Apr-2021 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	December 2023	December 2023	☒ Project under inception phase. ☒ Note: FNC combined with BUR 3 project (US\$ 852,000) approved by the GEF Secretariat on 21-Jul-2020.
136. Turkmenistan	UNEP	05-Jan-2016 (TNC)	25-Oct-2017 (FNC)	500,000	07-Oct-2019	November 2023	June 2024	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: <25% Completed. ☒ V&A Assessment: <25% Completed. ☒ Mitigation Analysis: <25% Completed. ☒ Other information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Project commencement was delayed due to changes in project execution modality and Covid-19 related reasons. ☒ FNC combined with BUR 1 project of US\$ 852,000 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
137. Tuvalu	UNEP	19-Mar-2018 (SNC)	17-Sep-2018 (TNC)	500,000	29-Nov-2018	April 2024	October 2024	☒ National Circumstances: 50-75% Completed. ☒ GHG Inventories: <25% Completed. ☒ V&A Assessment: 25-50% Completed. ☒ Mitigation Analysis: <25% Completed. ☒ Other information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Project implementation progress delayed due to institutional changes. ☒ TNC project included in the umbrella program that was CEO endorsed on 07-Mar-2013.
138. Uganda	UNEP	02-Dec-2014 (SNC)	21-Dec-2017 (TNC)	500,000	18-Apr-2018	May 2021	June 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to availability of activity data for GHG inventory, limited national technical expertise and Covid-19 related reasons. ☒ TNC included in the FSP that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
139. Uruguay	UNDP	31-Dec-2019 (5NC)	06-Oct-2020 (6NC)	500,000 as part of the EA proposal (852,000) for the 6NC and BUR 4	11-Jan-2021	October 2023	December 2023	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: 25-50% Completed. ☒ V & A assessment: <25% Completed. ☒ Mitigation Analysis: 25-50% Completed. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Note: 6NC combined with BUR 4 project (US\$ 852,000) approved by the GEF Secretariat on 09-Apr-2020.
140. Uzbekistan	UNEP	21-Feb-2017 (TNC)	09-Oct-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	30-Oct-2017	February 2022	June 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ V & A Analysis: 50-75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other Information: 50-75% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
141. Vanuatu	--	22-Mar-2021 (TNC)	--	--	--	--	--	☒ Process for requesting funding for FNC has not been initiated.
142. Venezuela (Bolivarian Republic of)	--	25-Jan-2018 (SNC)	--	--	--	--	--	☒ Process for requesting funding for TNC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of approval by IA of most recent NC project	Total amount approved (US\$)	Date of initial disbursement of GEF funds by IA	Approximate date of completion of draft NC	Approximate date of NC submission to the COP	Status of project activities
143. Viet Nam	UNEP	20-Apr-2019 (TNC)	To be determined (FNC)	500,000	Not yet disbursed	Not yet determined	December 2024	☒ Project cooperation agreement awaiting clearance by executing agency. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
144. Yemen	UNEP	05-Dec-2018 (TNC)	To be determined (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet determined	December 2024	☒ Project cooperation agreement awaiting clearance by executing agency. ☒ Project commencement delayed due to political conditions. ☒ Approximate date of submission based on approved GEF proposal. ☒ FNC included in the umbrella program that was CEO endorsed on 31-Jul-2020.
145. Zambia	UNEP	24-Sep-2020 (TNC)	--	--	--	--	--	☒ FNC included in the umbrella program approved by the GEF Council on 18-Jun-2021 ☒ The CEO endorsement request under preparation by IA.
146. Zimbabwe	UNEP	12-Jan-2017 (TNC)	20-Sep-2017 (FNC)	500,000 as part of the EA proposal (852,000) for the FNC and BUR 1	17-Nov-2017	October 2021	June 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ V&A Assessment: >75% Completed. ☒ Mitigation Analysis: >75% Completed. ☒ Other information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ FNC included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Annex II

Status of resources approved by the Global Environment Facility secretariat for the preparation of biennial update reports from Parties not included in Annex I to the Convention as at 6 August 2021

*Note: Information was compiled by the Implementing Agencies (FAO, UNDP and UNEP)
(IA-Implementing Agency, EA-Executing Agency)*

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
1. Afghanistan	UNEP	13-Oct-2019 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Ongoing discussions with executing agency on project execution modality. ☒ Submission dates will be provided once national execution and implementation agency arrangement has been agreed upon. ☒ Approximate date of submission based on the approved GEF proposal. ☒ Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.
2. Albania	UNDP	BUR 1 under preparation	24-Oct-2017 (BUR 1)	02-Feb-2018	Not applicable	07-Jun-2018	352,000 as part of the EA proposal (852,000) for FNC and BUR 1	27-Nov 2018	453,689	May 2021	October 2021	☒ All BUR 1 components completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: BUR 1 included in the EA proposal for FNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
3. Algeria	UNDP	BUR 1 under preparation	19-Apr-2018 (BUR 1)	10-May-2018	Not applicable	17-Dec-2018	352,000 as part of the EA proposal (852,000) for TNC and BUR 1	31-Aug-2019	137,635	October 2021	March 2022	☒ National Circumstances: 25-50% completed ☒ GHG Inventories: 25-50% completed ☒ Mitigation Actions and their Effects: 25-50% completed ☒ Information on domestic MRV: 25-50% completed ☒ Constraints & Gaps: 25-50% completed ☒ Information on support received and provided: 25-50% completed ☒ Note: BUR 1 included in the EA proposal for TNC and BUR 1.
4. Angola	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	20-Sep-2017	352,000	07-Aug-2018	60,000	June 2022	December 2022	☒ National Circumstances: Completed ☒ GHG Inventories: >75% Completed ☒ Mitigation Actions and their Effects: 25-50% Completed ☒ Domestic measurement reporting and verification (MRV): 25-50% Completed ☒ Constraints & Gaps: 25-50% Completed ☒ Other Information: 25-50% Completed ☒ Submission date delayed due to setbacks in national procurement, approval processes for international experts, data acquisition, institutional issues and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
5. Antigua and Barbuda	UNEP	03-Mar-2020 (BUR 1)	--	--	-	-	-	-	-	-	-	--

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
6. Argentina	UNDP	26-Nov-2019 (BUR 3)	18-Jun-2021 (BUR 4)	18-Aug-2021	Not applicable	Not yet determined -	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2021	☒ EA approved by the GEF Secretariat on 18-Aug-2021. ☒ Approximate date of submission based on the approved GEF proposal.
7. Armenia	--	17-May-2021 (BUR 3)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding BUR 4 (or BTR 1) preparation has not been initiated.
8. Azerbaijan	UNEP	26-Sep-2018 (BUR 2)	04-Apr-2019 (BUR 3)	14-May-2019	11-Jun-2019	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Ongoing discussions with executing agency on project execution modality. ☒ Submission dates will be provided once national execution and implementing agency arrangement has been agreed upon ☒ Approximate date of submission based on the approved GEF proposal. ☒ Note: BUR 3 included in the umbrella program CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
9. Bahamas	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	31-Jul-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR	16-Aug-2018	190,000	June 2022	December 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Other Information: 25-50% Completed. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
10. Bahrain	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Aug-2016	352,000	06-Sep-2016	245,000	May 2020	No yet determined	☒ All components completed. ☒ Submission date delayed due to internal government decisions on submission of BUR. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
11. Bangladesh	UNDP	BUR 1 under preparation	20-Nov-2017 (BUR 1)	02-Feb-2018	Not applicable	05-Nov-2018	352,000	17-May-2021	9,928	September 2022	March 2023	☒ Project under inception phase. ☒ Expected submission date delayed due to Covid-19 related reasons and setbacks in government approval process of the BUR project document.
12. Belize	--	05-May-2021 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
13. Benin	UNEP	24-Oct-2019 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	Not yet determined	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Project cooperation agreement awaiting clearance by executing agency. ☒ Approximate date of submission based on the approved GEF proposal. ☒ Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.
14. Bhutan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Oct-2016	352,000	19-Dec-2016	50,000	September 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ Domestic measurement reporting and verification (MRV): >75% Completed. ☒ Mitigation Actions and their Effects: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Other Information: >75% Completed. ☒ Submission date delayed due to turnover of experts, limited expertise and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
15. Bosnia and Herzegovina	UNDP	13-Jun-2017 (BUR 2)	21-Aug-2017 (BUR 3)	21-Aug-2017	Not applicable	08-Jan-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	28-May-2018	409,537	November 2021	February 2022	☒ National Circumstances: 50-75% Completed. ☒ GHG Inventories: <25% Completed. ☒ Mitigation Actions and their Effects: 50-75% Completed. ☒ Information on domestic MRV: 50-75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Information on support received and provided: 25-50% Completed ☒ Expected submission date is delayed due to inconsistent methodologies used in data flow. ☒ Note: BUR 3 included in the EA proposal for FNC and BUR 3.
16. Botswana	UNDP	06-Nov-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. ☒ EA request under development and review prior to submission to the GEF Secretariat.
17. Brazil	UNDP	31-Dec-2020 (BUR 4)	29-Apr-2021 (BUR 5)	17-May-2021	18-Jun-2021	Project Document under review for CEO Endorsement	1,725,000 for BUR 5 and BTRs work as part of the full project proposal (7,500,000) for the 5NC, BUR 5, BTR 1 and BTR 2.	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Full Size EA Project for 5NC combined with BUR 5, BTR 1 and BTR 2 (US\$ 7,500,000) approved by GEF Council on 18-Jun-2021. ☒ Request for GEF CEO Endorsement and the project document are under development. ☒ Approximate date of submission based on the approved GEF proposal.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
18. Burkina Faso	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	16-Nov-2015	352,000	14-Jun-2016	200,000	September 2021	December 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ Mitigation Actions and their Effects: 50-75% Completed. ☒ Domestic measurement reporting and verification (MRV): 50-75% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Other Information: 50-75% Completed. ☒ Submission date delayed due to Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
19. Burundi	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	12-Oct-2017	352,000	20-Dec-2017	220,000	October 2021	December 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): >75% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Other Information: 50-75% Completed. ☒ Submission date delayed due to Covid-19 related reasons and late submission of sector reports by experts ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
20. Cabo Verde	UNDP	BUR 1 under preparation	09-May-2019	16-May-2019	Not applicable	25-Nov-2019	352,000 as part of the EA proposal (852,000) for the FNC, BUR 1	20-Nov-2020	13,637	December 2021	March 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: <25% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Information on domestic MRV: Not yet initiated. ☒ Constraints & Gaps: <25% Completed. ☒ Information on support received and provided: <25% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: BUR 1 included in the EA proposal for FNC and BUR 1.
21. Cambodia	UNEP	13-Aug-2020 (BUR 1)	-	-	-	-	-	-	-	-	-	-

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
22. Cameroon	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	01-Dec-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	03-Jan-2018	340,000	June 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): 25-50% Completed. ☒ Constraints & Gaps: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Submission date delayed due to Covid-19 related reasons, data availability and limited national capacity of experts. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
23. Central African Republic	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	29-Nov-2017	175,000	May 2022	November 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ Mitigation Actions and their Effects: 50-75% Completed. ☒ Domestic measurement reporting and verification (MRV): Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Other Information: 25-50% Completed. ☒ Submission date delayed due to Covid-19 related reasons. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
24. Chad	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	27-Sep-2017	352,000	26-Jan-2018	77,500	June 2022	December 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Constraints & Gaps: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Submission date delayed due to Covid-19 related reasons, changes in project management team and administrative challenges. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
25. Chile	UNDP	18-Jan-2021 (BUR 4)	10-Apr-2020 (BUR 5)	06-May-2020	Not applicable	Agency project document under review for IA clearance	352,000	Not yet disbursed	Not yet disbursed	June 2022	December 2022	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: <25% Completed. ☒ Mitigation Actions and their Effects: Not yet initiated. ☒ Information on domestic MRV: <25% Completed. ☒ Constraints & Gaps: Not yet initiated. ☒ Information on support: Not yet initiated. ☒ Country submitted BUR 4 and is currently in process of elaborating BUR 5. Delays due to project document approval/validation process.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
26. China	UNDP	25-Jun-2019 (BUR 2)	23-Oct-2020 (BUR 3)	09-Nov-2020	11-Dec-2020	Project document under development	2,977,470 for BUR works as part of the full project proposal (4,566,210) for the FNC, BUR 3 and BUR 4	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Full Size Project EA for FNC combined with BUR 3 and BUR 4 (US\$ 4,566,210) approved by GEF Council on 11-Dec-2020. ☒ Request for GEF CEO Endorsement and the project document are under development. ☒ Approximate date of submission based on the approved GEF proposal.
27. Colombia	UNDP	28-Dec-2018 (BUR 2)	03-Apr-2020 (BUR 3)	06-May-2020	Not applicable	29-Sep-2020	352,000	11-Dec-2020	114,250	October 2021	December 2021	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Other Information: 25-50% Completed.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
28. Comoros	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-Feb-2016	352,000	13-Apr-2016	215,000	June 2022	September 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Other Information: 25-50% Completed. ☒ Expected submission delayed due to Covid-19 related reasons, limited national expertise for preparation of sectoral reports and use of 2006 IPCC guidelines, institutional changes, lack of activity data for GHG inventories and national archiving for data produced. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
29. Congo	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	01-Aug-2018	50,000	August 2022	November 2022	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: Not yet initiated. ☒ Mitigation Actions and their Effects: Not yet initiated. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Delays in commencement of the project due to institutional changes and internal administrative challenges. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
30. Costa Rica	UNDP	23-Dec-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	☒ EA request for BUR 3 submitted to GEF Secretariat on 9-Dec-2020. Based on GEF recommendation, EA request is being reviewed to request funding for BUR 1.
31. Cote d'Ivoire	UNEP	19-Jul-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	18-Nov-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	03-Feb-2020	70,000	December 2022	June 2023	☒ Project under inception phase. ☒ Project implementation progress delayed due to Covid-19 related reasons, post-election crisis, leadership changes and the new financial management system for projects ☒ Note: BUR 2 included in the umbrella program was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
32. Cuba	--	23-Nov-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for BUR 2 (or BTR 1) preparation has not been initiated.
33. Democratic Republic of Congo	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	11-Feb-2016	310,000	December 2021	June 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ Mitigation Actions and their Effects: Completed. ☒ Domestic measurement reporting and verification (MRV): Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Other Information: >75% Completed. ☒ Expected submission delayed due to Covid-19 related reasons, changes in the banking system that resulted in delays in receipt of project funds and more time taken to train the national experts on the use of 2006 IPCC guidelines. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
34. Djibouti	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	30-Jan-2017	352,000	09-Feb-2018	60,000	December 2022	March 2023	☒ Project implementation plan approved on 12-May-2021. ☒ Project under inception phase. ☒ Delays in project commencement due to executing agency's limited capacity. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
35. Dominica	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	07-Jan-2016	352,000	16-Mar-2016	10,000	March 2023	December 2023	☒ Project implementation plan completed. ☒ Limited expertise and hurricane impact delayed preparation of the project implementation plan. ☒ Ongoing discussions between IA and executing agency on changing the project execution modality as requested. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
36. Dominican Republic	--	21-May-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for FNC combined with BUR 2/BTR 1 preparation has not been initiated.
37. Ecuador	UNDP	21-Sep-2016 (BUR 1)	20-Nov-2018 (BUR 2)	17-Jan-2019	Not applicable	23-Aug-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	09-Dec-2019	629,692	January 2022	March 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Mitigation Actions and their Effects: 50-75% Completed. ☒ Information on domestic MRV: 50-75% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Information on support received and provided: 50-75% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons and ongoing review of Reference Level of Forest Emissions per UNFCCC recommendations received in June 2020. ☒ Note: BUR 2 included in the EA proposal for FNC and BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
38. Egypt	--	20-Dec-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has not been initiated.
39. El Salvador	UNDP	29-Sep-2018 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for FNC combined with BUR 2 preparation has been initiated. ☒ EA request under development and review prior to submission to the GEF Secretariat.
40. Equatorial Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Jul-2016	352,000	28-Oct-2016	155,000	June 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): 50-75% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Other Information: Completed. ☒ Constraints & Gaps: 50-70% Completed. ☒ Submission date delayed due to Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
41. Eritrea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	02-Mar-2016	164,418	July 2021	December 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ Domestic measurement reporting and verification (MRV): Completed. ☒ Mitigation Actions and their Effects: >75% Completed. ☒ Other Information: Completed. ☒ Constraints & Gaps: Completed. ☒ Expected submission date delayed due to limited capacity to prepare sectoral reports, administrative challenges, and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
42. Eswatini	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	12-Oct-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	10-Jan-2018	348,659	January 2022	June 2022	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: Completed. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Mitigation Actions and their Effects: Not yet initiated. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: 50-75% Completed. ☒ Submission date delayed due to changes in executing agency's leadership structure, limited qualified experts, data availability and Covid-19 related reasons, ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
43. Fiji	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	20-Feb-2019	352,000	10-Apr-2019	90,000	August 2022	December 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: Not yet initiated. ☒ Project progress delayed due to lengthy national approval processes for the project, data availability, lack of centralized database for tracking of mitigation actions and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
44. Gabon	UNEP	BUR 1 under preparation	31-Mar-2015 (BUR 1)	12-May-2015	Not applicable	01-Sep-2015	352,000	11-Apr-2016	200,000	September 2021	December 2021	☒ All components completed and under review. ☒ Submission date delayed due to Covid-19 related reasons, changes in project management and institutional structures.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
45. Gambia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Nov-2015	352,000	06-Jun-2016	76,200	June 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Submission date delayed due to lengthy processes in setting up project institutional structure, limited national expertise and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
46. Georgia	UNDP	13-Jun-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	☒ EA request for BUR 3 submitted to GEF Secretariat on 3-Dec-2020. Based on GEF recommendation, EA request is being reviewed to request funding for BTR 1 or for a joint 5NC/BTR 1.
47. Ghana	UNEP	12-Aug-2021 (BUR 3)	-	-	-	-	-	-	-	-	-	☒ Process for requesting funding for next report has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
48. Guatemala	UNDP	BUR 1 under preparation	12-Jun-2017 (BUR 1)	27-Jul-2017	Not applicable	02-Nov-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	26-Jun-2018	640,813	November 2021	December 2021	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Information on domestic MRV: >75% Completed. ☒ Constraints & Gaps: Completed. ☒ Information on support received and provided: >75% Completed. ☒ Expected completion date delayed due to staff turnover, and delays in development of time-series of GHG emissions. ☒ Note: BUR 1 included in the EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
49. Guinea	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	22-Oct-2015	352,000	15-Jul-2016	158,000	December 2022	March 2023	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Mitigation Actions and their Effects: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: <25% Completed. ☒ Delays in project implementation progress due to executing agency's limited capacity, insufficient institutional framework for GHG inventory, funds transfer challenges and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
50. Guinea-Bissau	--	22-Sep-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
51. Guyana	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	21-Apr-2016	352,000	16-Mar-2017	60,000	June 2022	December 2022	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: Not yet initiated. ☒ Mitigation Actions and their Effects: Not yet initiated. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Project implementation not yet initiated due to delays in setting up institutional structures and frequent changes in project leadership and management teams. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
52. Haiti	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	16-Feb-2016	32,800	June 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to changes in project management team, limited technical capacity, and COVID-19 related reasons. ☒ Project stalled due to political conditions. ☒ Information based on previous survey. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
53. Honduras	--	19-Nov-2020 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
54. India	UNDP	20-Feb-2021 (BUR 3)	10-Apr-2020 (BUR 4)	04-May-2020	03-Jun-2020	Project Document under development	1,500,000 for BUR work as part of the full project proposal (4,566,000) for the FNC and BUR 4	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Full Size Project EA for FNC combined with BUR 4 (US\$ 4,566,000) approved by GEF Council on 03-Jun-2020. ☒ Request for GEF CEO Endorsement and the project document are under development. ☒ Approximate date of submission based on the approved GEF proposal.
55. Indonesia	UNDP	21-Dec-2018 (BUR 2)	14-Nov-2019 (BUR 4)	20-Nov-2019	19-Dec-2019	Project document under review for CEO Endorsement	1,018,000 for BUR work as part of the full project proposal (2,852,000) for the FNC and BUR 4	Not yet disbursed	Not yet disbursed	Not yet determined	June 2023	☒ Indonesia plans to submit its BUR 3 in 2021 using state budget and other sources. ☒ Full Size Project EA for FNC combined with BUR 4 (US\$ 2,852,000) approved by GEF Council on 19-Dec-2019. ☒ GEF CEO Endorsement and project document are under review. ☒ Approximate date of submission based on the approved GEF proposal.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
56. Iraq	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	19-Dec-2017	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	26-July-2018	452,500	March 2022	July 2022	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: <25% Completed. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Submission date delayed due to Covid-19 related reasons, high staff turnover and changes in national financial policies on transfer of project funds. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
57. Jamaica	UNDP	18-Nov-2016 (BUR 1)	29-Nov-2019 (BUR 2)	21-Jan-2020	Not applicable	17-Aug-2020	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	5-Jul-2021	8,790	March 2023	September 2023	☒ Project under inception phase. ☒ Expected submission date delayed due to both Covid-19 related reasons and general elections and the change of Ministries. ☒ Note: BUR 2 included in the EA proposal for FNC and BUR 2.
58. Jordan	--	02-Jun-2021 (BUR 2)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
59. Kazakhstan	UNDP	01-Apr-2020 (BUR 4)	30-Nov-2018 (BUR 5)	11-Apr-2019	Not applicable	26-Jul-2019	352,000 as part of the EA proposal (852,000) for the NC 8 and BUR 4/BUR 5	01-Oct-2019	342,200	June 2022	December 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Mitigation Actions and their Effects: 50-75% Completed. ☒ Information on domestic MRV: 25-50% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Information on support received and provided: 50-75% Completed. ☒ Note: BR 5 included in the EA proposal for NC 8 and BUR 4/BUR 5.
60. Kenya	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Project start is pending financial closure of the SNC. ☒ Approximate date of submission based on the approved GEF proposal. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
61. Kiribati	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Jan-2016	352,000	14-Mar-2016	80,000	September 2022	December 2022	☒ National Circumstances: 50-75% Completed. ☒ GHG Inventories: >75% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: 25-50% Completed. ☒ Constraints & Gaps: Not yet initiated. ☒ The project has experienced delays due to changes in project management team, limited national expertise and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
62. Kuwait	UNEP	30-Sep-2019 (BUR 1)	04-Apr-2019 (BUR 2)	15-May-2019	11-Jun-2019	Not yet determined	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Project execution arrangement agreed on, two Project agreements under preparation and review ☒ Approximate date of submission based on the approved GEF proposal. ☒ Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.
63. Kyrgyzstan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	21-Dec-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	18-Apr-2018	550,000	August 2021	December 2021	☒ All components completed and under review. ☒ Submission date delayed due to Covid-19 related reasons. ☒ Note: BUR 1 included in the Full-Size Project that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
64. Lao People's Democratic Republic	UNEP	28-Jul-2020 (BUR 1)	-	-	--	--	--	--	--	--	--	-
65. Lebanon	--	13-Oct-2019 (BUR 3)	--	--	--	--	--	--	--	--	--	☑ Process for requesting funding for next report has not been initiated.
66. Lesotho	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	18-Sep-2015	352,000	14-Mar-2016	330,000	June 2021	December 2021	☑ All components completed. ☑ Submission date delayed due to delays in preparation of GHG inventory report and mitigation actions and their effects and Covid-19 related reasons. ☑ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
67. Liberia	UNEP	02-Apr-2021 (BUR 1)	-	-	--	--	--	--	--	--	--	-
68. Madagascar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Apr-2016	352,000	05-May-2016	60,000	June 2023	October 2023	☑ Project under inception phase. ☑ Delays in project commencement due to executing agency's limited capacity. ☑ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
69. Malawi	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	26-Feb-2016	317,500	September 2021	December 2021	☑ All components completed. ☑ Submission date delayed due to changes in project management team, quality of deliverables and Covid-19 related reasons. ☑ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
70. Malaysia	--	31-Dec-2020 (BUR 3)	--	--	--	--	--	--	--	--	--	☑ Process for requesting funding for next report has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
71. Maldives	UNEP	20-Oct-2020 (original submission date: 24-Nov-2019) (BUR 1)	-	-		--	--	--	--	--	--	-
72. Mali	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	01-Sep-2015	352,000	11-Feb-2016	166,550	June 2022	September 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ Domestic measurement reporting and verification (MRV): 75% Completed. ☒ Mitigation Actions and their Effects: >75% Completed. ☒ Other Information: Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Expected submission date delayed due to long procurement process, availability of national experts, availability of data, funds transfer challenges and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
73. Marshall Islands	UNDP	BUR 1 under preparation	13-Jun-2019 (BUR 1)	18-Jul-2019	Not applicable	28 December 2020	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	16-Jun-2021	7,810	June 2024	August 2024	☒ Project under inception phase. ☒ Note: BUR 1 included in the EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
74. Mauritania	UNEP	25-Feb-2021 (BUR 2)	-	-	-	--	--	--	--	--	--	-
75. Mauritius	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Dec-2015	352,000	09-Mar-2016	190,000	September 2021	December 2021	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ Domestic measurement reporting and verification (MRV): >75% Completed. ☒ Mitigation Actions and their Effects: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Submission date delayed due to limited technical knowledge on the development of emission factors, quality of deliverables, high staff turnover and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
76. Mexico	UNDP	16-Apr-2019 (BUR 2)	06-Mar-2020 (BUR 3)	27-Mar-2020	Not applicable	29-Sep-2020	352,000	17-Dec-2020	123,961	November 2021	December 2021	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Information on domestic MRV: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Information on support received and provided: <25% Completed. ☒ Expected submission date delayed due to Covid-19 related reasons.
77. Micronesia (Federated States of)	UNDP	BUR 1 under preparation	02-Jun-2016 (BUR 1)	15-Sep-2016	Not applicable	31-Jan-2019	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	27-Sept-2019	172,509	January 2022	February 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Information on domestic MRV: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Information on support received and provided: <25% Completed. ☒ Project activities delayed both due to Covid-19 related reasons and delay in hiring new GHG consultant. ☒ Note: BUR 1 included in EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
78. Mongolia	UNEP	30-Aug-2017 (original submission date: 6-Aug-2017) (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	02-Aug-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	23-Oct-2019	440,000	May 2022	August 2022	☒ National Circumstances: >75% Completed ☒ GHG Inventories: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): 25-50% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Other Information: 50-75% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Note: BUR 2 included in the umbrella program that was CEO endorsed on 03-May-2019.
79. Montenegro	UNDP	03-May-2019 (BUR 2)	26-Apr-2019 (BUR 3)	21-May-2019	Not applicable	03-Aug-2019	352,000	29-Oct-2019	171,874	October 2021	December 2021	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: Completed. ☒ Mitigation Actions and their Effects: 50-75% Completed ☒ Information on domestic MRV: 25-50% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Information on support received and provided: <25% Completed. ☒ Note: EA request for FNC submitted to the GEF Secretariat on 26-Nov-2020. Based on GEF recommendation BTR 1 was included.
80. Morocco	--	31-Dec-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for BTR1 combined with 5NC preparation has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
81. Mozambique	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	03-Sep-2015	159,000	June 2021	December 2021	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: Completed. ☒ Domestic measurement reporting and verification (MRV): 25-50% Completed. ☒ Mitigation Actions and their Effects: <25-50% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Delays associated with procurement of experts, administrative processes and COVID-19 related reasons. ☒ Information based on previous survey. Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
82. Myanmar	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	27-Jun-2017	352,000	02-Aug-2017	60,000	June 2022	August 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): 25-50% Completed. ☒ Mitigation Actions and their Effects: 25-50% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Project has stalled due to the political conditions. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
83. Namibia	UNDP	18-Feb-2021 (BUR 4)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for 5NC combined with BUR 5 preparation has been initiated. ☒ EA request under development and review process prior submission to the GEF Secretariat.
84. Nauru	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	To be determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	☒ BUR 1 project cooperation agreement awaiting executing agency's approval since August 2017. ☒ Project has stalled and the IA is assessing options on the way forward. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
85. Nepal	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	15-Nov-2017	352,000	19-Dec-2017	60,000	August 2022	December 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: <25% Completed. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Project implementation delayed due to frequent changes in project management team and Covid-19 related reasons. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
86. Nicaragua	FAO	BUR 1 under preparation	18-Dec-2019	12-Feb-2020	Not applicable	11-Feb-2020	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	07-Oct-2020	360,000	September 2023	October 2023	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: 50-75% completed. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Mitigation Actions and their Effects: Not yet initiated. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Note: BUR 1 included in the EA proposal for FNC and BUR 1.
87. Niger	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	24-Nov-2017	205,500	November 2022	December 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ Domestic measurement reporting and verification (MRV): 50-75% Completed. ☒ Mitigation Actions and their Effects: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Submission date delayed due to limited technical capacity of national experts and Covid-19 related reasons. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
88. Nigeria	UNDP	27-Sep-2021 (BUR 2)	-	-	-	-	-	-	-	-	-	☒ Process for requesting funding for next report has not been initiated.
89. Niue	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2023	☒ Project cooperation agreement awaiting clearance by executing agency. ☒ Approximate date of submission is based on approved GEF proposal. ☒ Delays experienced due to institutional changes. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.
90. North Macedonia	--	03 June 2021 (BUR 3)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has not been initiated.
91. Oman	UNEP	23-Dec-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has been initiated.
92. Pakistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	09-Nov-2017	352,000	25-Jan-2018	203,068	November 2021	December 2021	☒ National Circumstances: >75% Completed. ☒ GHG Inventories: >75% Completed. ☒ Domestic measurement reporting and verification (MRV): >75% Completed. ☒ Mitigation Actions and their Effects: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Submission date delayed due to Covid-19 related reasons. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
93. Panama	UNDP	27-Mar-2021 (BUR 2)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has been initiated. ☒ EA request under development and review process prior submission to the GEF Secretariat
94. Papua New Guinea	UNEP	17-Apr-2019 (BUR 1)	25-Aug-2014 (BUR 2)	04-Dec-2014	Not Applicable	02-Mar-2015	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Mar-2016	180,000	To be determined	To be determined	☒ National Circumstances: 25-50% Completed ☒ GHG Inventories: <25% Completed ☒ Domestic measurement reporting and verification (MRV): <25% Completed ☒ Mitigation Actions and their Effects: <25% Completed ☒ Other Information: 25-50% Completed ☒ Constraints & Gaps: 25-50% Completed ☒ Project stalled due to changes in national financial policies on donor funding. This has affected executing agency's management of project funds. ☒ BUR 1 was approved by GEF as part of the original EA proposal (US\$ 852,000) but was completed with the support of JICA. Instead, BUR 2 was proposed to be included in this project.
95. Paraguay	UNDP	30-Aug-2021 (BUR 3)	-	-	-	-	-	-	-	-	-	☒ Process for requesting funding for next report has not been initiated.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
96. Peru	UNDP	17-Dec-2019 (BUR 2)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for FNC combined with BUR 3 has been initiated. ☒ EA request under development and review process prior submission to the GEF Secretariat.
97. Qatar	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	26-Jun-2018	18-Nov-2019	352,000 as part of the EA proposal (852,000) for the SNC and BUR 1	17-Dec-2019	20,000	June 2023	December 2023	☒ BUR 1 project implementation plan under finalization by the executing agency. ☒ Submission date delayed due to Covid-19 related reasons, limited capacity, high staff turnover and stakeholder focal point changes. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 03-May-2019.
98. Republic of Moldova	UNEP	19-Apr-2019 (BUR 2)	20-Jul-2019 (BUR 3)	06-Nov-2019	Not applicable	11-Dec-2019	352,000	10-Mar-2020	308,000	September 2021	December 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ Mitigation Actions and their Effects: >75% Completed. ☒ Domestic measurement reporting and verification (MRV): >75% Completed. ☒ Constraints & Gaps: >75% Completed. ☒ Other Information: >75% Completed.
99. Rwanda	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Feb-2016	352,000	16-May-2016	269,098	August 2021	November 2021	☒ All components completed. ☒ Expected submission date delayed based on re-assessment of progress to date, delays in procurement process to recruit experts and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
100. Saint Kitts and Nevis	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000	20-Dec-2017	65,000	July 2022	October 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Mitigation Actions and their Effects: Not yet initiated. ☒ Other Information: Completed. ☒ Constraints & Gaps: Not yet initiated. ☒ Submission date delayed due to setbacks in setting up the project management team, access to data and Covid-19 related reasons. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
101. Saint Lucia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	26-Oct-2016	352,000	19-Dec-2016	305,000	July 2021	October 2021	☒ All components completed and under review. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
102. Saint Vincent and the Grenadines	UNEP	BUR 1 under preparation	04-Apr-2019 (BUR 1)	14-May-2019	11-Jun-2019	30-June2021	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Project cooperation agreement under signature by EA. ☒ Approximate date of submission based on approved GEF proposal. ☒ Note: BUR 1 included in the umbrella program CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
103. Samoa	UNDP	BUR 1 under preparation	08-Aug-2019 (BUR 1)	05-Sep-2019	Not applicable	16-Apr-2020	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	04-Nov-2020	28,444	November 2021	December 2021	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: <25% Completed. ☒ Mitigation Actions and their Effects: Not yet initiated. ☒ Information on domestic MRV: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Information on support received and provided: Not yet initiated. ☒ Expected submission date delayed due to delay in procurement process for GHG Specialist and Data Analyst. ☒ Note: BUR 1 included in the EA proposal for TNC and BUR 1.
104. Sao Tome and Principe	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	29-Oct-2015	352,000	10-May-2016	180,000	March 2022	June 2022	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ Domestic measurement reporting and verification (MRV): Completed. ☒ Mitigation Actions and their Effects: >75% Completed. ☒ Other Information: >75% Completed. ☒ Constraints & Gaps: Completed. ☒ Submission date delayed due to executing agency's limited capacity and Covid-19 related reasons ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
105. Saudi Arabia	UNEP	03-Apr-2018 (BUR 1)	07-Mar-2018 (BUR 2)	19-Mar-2018	26-Jun-2018	02-Aug-2019	352,000	10-Sep-2019	100,000	July 2022	September 2022	☒ National Circumstances: Not yet initiated. ☒ GHG Inventories: <25% Completed. ☒ Domestic measurement reporting and verification (MRV): Not yet initiated. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: Not yet initiated. ☒ Submission date delayed due to Covid-19 related reasons. ☒ Note: BUR 2 included in the umbrella program that was CEO approved on 03-May-2019.
106. Senegal	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Mar-2016	352,000	10-May-2016	70,000	September 2022	December 2022	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 25-50% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: Not yet initiated. ☒ Constraints & Gaps: <25% Completed. ☒ Project commencement delayed due to institutional changes. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
107. Serbia	UNDP	28-Mar-2016 (BUR 1)	23-Jan-2017 (BUR 2)	07-Nov-2017	Not applicable	08-Jan-2018	352,000 as part of the EA proposal (852,000) for the TNC and BUR 2	13-Mar-2018	805,748	December 2020	October 2021	☒ All BUR 2 components completed. ☒ Expected submission date delayed due to Covid-19 related reasons, parliamentary elections, and changes in government. ☒ Note: BUR 2 included in the EA proposal for TNC and BUR 2.
108. Seychelles	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	19-May-2016	352,000	23-Mar-2016	60,000	June 2022	December 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Submission date delayed due to long procurement processes in engaging experts and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
109. Sierra Leone	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	24-Jun-2016	352,000	30-Oct-2014	200,000	October 2021	December 2021	☒ All components completed and under review. ☒ Submission date delayed due to changes in institutional arrangement and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
110. Solomon Islands	UNEP	BUR 1 under preparation	07-Mar-2018 (BUR 1)	19-Mar-2018	19-Jun-2018	31-Jul-2019	352,000	13-Sep-2019	60,000	May 2022	December 2022	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: <25% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Submission date delayed due to lengthy procurement process, limited technical capacity, data accessibility and Covid-19 related reasons. ☒ Note: BUR 1 included in the umbrella program that was CEO approved on 03-May-2019.
111. Somalia	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	05-Jan-2016	352,000	26-Jan-2016	154,000	November 2021	June 2022	☒ National Circumstances: 50-75% Completed. ☒ GHG Inventories: <25% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: 25-50% Completed. ☒ Submission date delayed due to institutional restructuring and Covid-19 related reasons. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
112. South Africa	UNEP	05-Jun-2019 (BUR 3)	29-Mar-2021 (original date: 16-Mar-2020) (BUR 5)	22-Jul-2020	Not applicable	Not yet determined	352,000 as part of the EA proposal (852,000) for FNC and BUR 5	Not yet disbursed	Not yet disbursed	Not yet determined	March 2023	☒ South Africa received external funding for BUR4. ☒ BUR 5 combined with FNC (US \$ 852,000) and was approved by GEF on 18-May-2021 ☒ Project amended to support BUR5 instead of BUR 4 due to project delays ☒ Awaiting guidance from EA on the preferred execution modality for BUR5 and FNC.
113. South Sudan	UNEP	BUR 1 under preparation	27-Aug-2014 (BUR 1)	03-Sep-2014	30-Oct-2014	12-Jan-2016	352,000	26-Jan-2016	10,000	To be determined	To be determined	☒ Ongoing discussions with executing agency on project execution modality. ☒ Submission dates will be provided once national execution and implementing agency arrangement has been agreed upon. ☒ Note: Revised umbrella program was CEO endorsed on 24-Jun-2015 following an amendment.
114. Sudan	UNDP	BUR 1 under preparation	27-Mar-2015 (BUR 1)	19-May-2015	Not applicable	21-Apr-2016	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	23-Nov-2016	667,663	September 2021	December 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: >75% Completed. ☒ Mitigation Actions and their Effects: Completed. ☒ Information on domestic MRV: 50-75% Completed. ☒ Constraints & Gaps: Completed. ☒ Information on support received and provided: Completed. ☒ Note: BUR 1 included in the EA proposal for TNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
115. Suriname	UNEP	BUR 1 under preparation	04-Apr-2019 (BUR 1)	14-May-2019	11-Jun-2019	Not yet determined	352,000	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Ongoing discussions with executing agency on project execution modality. ☒ Approximate date of submission based on approved GEF proposal. Note: BUR 1 included in the umbrella program CEO endorsed on 31-Jul-2020. ☒
116. Tajikistan	--	18-Jul-2019 (BUR 1)	--	--	--	--	--	--	--	--	--	☒ Process for requesting funding for next report has not been initiated.
117. Tanzania (United Republic of)	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	16-Nov-2017	352,000	08-Aug-2019	10,000	Not yet determined	Not yet determined	☒ Project implementation plan completed and pending approval. ☒ Delays in project commencement due to changes in administrative process and institutional arrangements. Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment. ☒
118. Thailand	--	25-Dec-2020 (BUR 3)	--	--	--	--	--	--	--	--	--	☒ On the Process of requesting funding for next report.
119. Togo	UNDP	27-Sep-2017 (BUR 1)	16-Jan-2018 (BUR 2)	06-Feb-2018	Not applicable	16-May-2018	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	19-Nov-2018	467,645	September 2021	November 2021	☒ National Circumstances: Completed. ☒ GHG Inventories: Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Information on domestic MRV: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Information on support received and provided: <25% Completed. ☒ Note: BUR 2 included in the EA proposal for FNC and BUR 2.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
120. Tonga	UNDP	BUR 1 under preparation	20-Jul-2020 (BUR 1)	Not yet approved	Not applicable	Not yet determined	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	Not yet disbursed	Not yet disbursed	Not yet determined	Not yet determined	☒ EA request for FNC and BUR 1 submitted to the GEF on 20-July-2020. ☒ Project documents under agency review before resubmission.
121. Trinidad and Tobago	UNDP	BUR 1 under preparation	07-Aug-2014 (BUR 1)	26-Nov-2014	Not applicable	09-Dec-2016	352,000 as part of the EA proposal (952,000) for the TNC, BUR 1 and INDC	30-Sep-2017	800,970	May 2021	October 2021	☒ All BUR 1 components completed. ☒ Note: BUR 1 included in the EA proposal for TNC, BUR 1 and INDC.
122. Tunisia	UNDP	31-Dec-2016 (BUR 2)	11-May-2020 (BUR 3)	21-Jul-2020	Not applicable	12-Jan-2021	352,000 as part of the EA proposal (852,000) for the FNC and BUR 3	Not yet disbursed	Not yet disbursed	March 2022	April 2022	☒ Project under inception phase. ☒ Expected submission date delayed due to Covid-19 related reasons. ☒ Note: BUR 3 included in the EA proposal for FNC and BUR 1.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
123. Turkmenistan	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	30-Jul-2019	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	07-Oct-2019	360,000	July 2023	June 2024	☒ National Circumstances: <25% Completed. ☒ GHG Inventories: <25% Completed. ☒ Domestic measurement reporting and verification (MRV): <25% Completed. ☒ Mitigation Actions and their Effects: <25% Completed. ☒ Other Information: <25% Completed. ☒ Constraints & Gaps: <25% Completed. ☒ Project commencement delayed due to prolonged discussions on the change of the project execution modality and Covid-19 related reasons. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.
124. Uganda	UNEP	01-Oct-2019 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	15-Apr-2021	352,000	Not yet disbursed	Not yet disbursed	October 2022	May 2023	☒ Project cooperation agreement signed by the IA and awaiting countersigning by the EA. ☒ Project commencement delayed due to Covid-19 related reasons. ☒ Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
125. Uruguay	UNDP	31-Dec-2019 (BUR 3)	21-Mar-2020 (BUR 4)	09-Apr-2020	Not applicable	6-Oct-2020	352,000 as part of the EA proposal (852,000) for the 6NC and BUR 4	11-Jan-2021	117,325	October 2021	December 2021	☒ National Circumstances: 25-50% Completed. ☒ GHG Inventories: 50-75% Completed. ☒ Mitigation Actions and their Effects: 50-75% Completed. ☒ Information on domestic MRV: 50-75% Completed. ☒ Constraints & Gaps: 25-50% Completed ☒ Information on support received and provided: 25-50% Completed. ☒ Note: BUR 4 included in the EA proposal for 6NC and BUR 4.
126. Uzbekistan	-	05-Jul-2021 (BUR 1)	-	-	-	-	-	-	-	-	-	☒ Process for requesting funding for next reporting has not been initiated.
127. Vanuatu	UNDP	BUR 1 under preparation	10-Mar-2016 (BUR 1)	21-Oct-2016	Not applicable	30-Mar-2017	352,000 as part of the EA proposal (852,000) for the TNC and BUR 1	18-Jul-2017	664,879	June 2021	September 2021	☒ All BUR 1 components completed. ☒ Expected submission date delayed due to project administrative issues.
128. Viet Nam	UNEP	16-Apr-2021 (BUR 3)	-	-	-	-	-	-	-	-	-	☒ Process for requesting funding for next report has been initiated.
129. Yemen	UNEP	02-Oct-2018 (BUR 1)	04-Apr-2019 (BUR 2)	14-May-2019	11-Jun-2019	Not yet determined	352,000 as part of the EA proposal (852,000) for the FNC and BUR 2	Not yet disbursed	Not yet disbursed	Not yet determined	December 2022	☒ Project cooperation agreement awaiting clearance by executing agency. ☒ Project commencement delayed due to political conditions. ☒ Approximate date of submission based on approved GEF proposal. ☒ Note: BUR 2 included in the umbrella program CEO endorsed on 31-Jul-2020.

Party	Agency	Submission date of the last report to COP	Date of request for funding ⁱ	Date of project clearance by GEF Secretariat	Date of approval by GEF Council ⁱⁱ	Date of approval by IA	Total amount approved (US\$)	Date of initial disbursement of funds by IA	Amount of GEF funding disbursed ^{iii,iv} (US\$)	Approximate date of completion of draft BUR report	Approximate date of BUR submission to the COP	Status of project activities
130. Zambia	UNEP	07-Dec-2020 (BUR 1)	-	-	18-Jun-2021	--	--	--	--	--	--	
131. Zimbabwe	UNEP	BUR 1 under preparation	16-Mar-2016 (BUR 1)	04-May-2016	09-Jun-2016	20-Sep-2017	352,000 as part of the EA proposal (852,000) for the FNC and BUR 1	17-Nov-2017	610,000	September 2021	December 2021	☒ All components completed and under review. ☒ Note: BUR 1 included in the umbrella program that was CEO endorsed on 06-Jul-2017 following a major amendment.

ⁱ The first submission date of enabling activity proposal to the GEF Secretariat.

ⁱⁱ Enabling activity projects below US\$2 million do not require GEF Council approval.

ⁱⁱⁱ For UNDP-supported countries, this is the sum of cumulative expenditures as of 04 August 2021. For UNEP-supported countries, this is the amount of funding disbursed to countries as of 30 July 2021. For FAO-supported countries, this is the amount of funding disbursed to countries as of 12 August 2021.

^{iv} Includes the amount of funding disbursed for BUR and NC. In combined projects, it is not possible to separate the amount of funds that have been disbursed for BUR only.